Burke-Gilman Trail Redevelopment Study
Timeline & Process

Pre-Design Scoping Stage — Fall/Winter 2004

Identification of issues

Identification of stakeholders

Define goals and objectives

Citizens Advisory Group (CAG) established

—Public input and comment
— Coordination with Lake Forest Park (LFP)

Draft Concept Plan -- Winter 2004/Spring 2005

Site Assessment/Existing conditions identified
Survey of Trail Right-of-Way completed
Preliminary Trail section alternatives identified

. Signage/traffic issues identified

Environmental issues described

Utility/drainage issues described

Landscaping treatment alternatives described
Opportunities and constraints to redevelopment identified
SEPA review integrated in process as appropriate

CAG review and recommendations

—Public review and comment
— Coordination with LFP

Final Concept Plan -- Late Spring 2005

Presents alternatives favored in the draft process and the
issues, opportunities and constraints of those favored
alternatives

CAG review and recommendations

— Public review and comment
— Coordination with LFP

Future Capital Development Process

Schematic Design -- Fall 2005

Further refines recommendations from Concept Plan
Preparation of detailed drawings and documents illustrating
relationships of project components

Specific identification of alternatives

Specific identification of design materials

Permitting/grant funding process identified

— Public review and comment

— Coordination with LFP



Construction Documents and Drawings -- Spring 2006

Defines all materials and locations of improvements

Plans and Drawings to be used for submittal for all permits
Last agency review before construction documents are
completed

Construction dependent on LFP issuing necessary permits
and approvals



